Nebraska Department of Roads Date: 12.23.2015 Nebraska Department of Roads Date: 12.23.2015
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID: 5477 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 5477 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  12.21.2015 Est Number: 0003 Pay Period End Date:  12.21.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 5 SIDEMOUNT DMS Estimate Type: PROG Current Contract Amt Total Earnings $164,398.63 $164,176.13 $222.50
$184,270.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $164,398.63 $164,176.13 $222.50
ontractor: Date Lot 02.05.2015 $184.270.00 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ated e;- 0 Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gz-;z-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 89% Net Earnings $164,398.63 $164,176.13 $222.50
Date Notice for Work to ]
Begin: 11.02.2015 % Time Comp
WAVERLY NE 68462-2516 g 202 369  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.02.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BOX BUTTE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUFE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51477 000 ITS-STP-ITSN(37) 071 64.00 132.45 ELECTRICAL
Payment $164,398.63 $164,176.13 $222.50
Project Manager ITS Project Manager
Steinwart, Darryl 12.21.2015 Olson, Steve 12.21.2015
District Engineer Construction Engineer
Parks, Thomas (Drew) 12.21.2015 Halstead, Kerri 12.21.2015
Controller Controller
Burling, Laurie 12.22.2015 Burling, Laurie 12.22.2015
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Est Number: 0003 Pay Period End Date:  12.21.2015 Est Number: 0003 Pay Period End Date:  12.21.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 7312.31 34,912.50 1.000 34,912.50
0001 0001 0001.08 0.50 250.000 125.00 SIGN SUPPORT, LOCATION EACH 1.000 34,912.50
BARRICADE, TYPE II BDAY 250.000 125.00 5 13045 1.000 34,912.50
64.000 32.00 0.000 0.00
0.000 0.00 0010 0010 7319.90 11,122.50 2.000 22,245.00
0002 0002 0001.90 6.00 288.000 1,728.00 INSTALL DYNAMIC MESSAGE SIGN EACH 2.000 22,245.00
SIGN DAY EACH 288.000 1,728.00 2.000 22,245.00
11.000 66.00 0.000 0.00
0.000 0.00 0011 0011 A001.05 1,603.80 4.000 6,415.20
0003 0003 0030.80 33,025.00 1.000 33,025.00 PULLBOX, TYPE PB-2 EACH 4.000 6,415.20
MOBILIZATION LS 1.000 33,025.00 3.000 4,811.40
1.000 33,025.00 0.000 0.00
0.000 0.00 0012 0012 A070.10 4.35 229.000 996.15
0004 0004 7311.00 188.50 30.000 5655.00 1 1/2-INCH CONDUIT IN TRENCH LF 229.000 996.15
CONCRETE FOR FOUNDATION cY 30.000 5,655.00 364.000 1,583.40
9.600 1,809.60 0.000 0.00
0.000 0.00 0013 0013 A070.13 4.55 711.000 3,235.05
0005 0005 7311.10 2.04 3,000.000 6,120.00 2-INCH CONDUIT IN TRENCH LF 711.000 3,235.05
REINFORCING STEEL LB 3,000.000 6,120.00 187.000 850.85
1,472.000 3,002.88 0.000 0.00
0.000 0.00 0014 0014 A074.12 24.14 80.000 1,931.20
0006 0006 7311.20 8,275.00 1.000 8,275.00 1 1/2-INCH CONDUIT, JACKED LF 80.000 1,931.20
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,275.00 0.000 0.00
LOCATION 1.000 8,275.00 0.000 0.00
RP 64.00 0.000 0.00 0015 0015 A079.29 4.65 2,133.000 9,918.45
0007 0007 7311.21 8,275.00 1.000 8,275.00 #1 AWG CU CONDUCTOR LF 2,133.000 9,918.45
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,275.00 561.000 2,608.65
LOCATION 1.000 8,275.00 0.000 0.00
RP 132.45 0.000 0.00 0016 0016 A079.31 3.60 234.000 842.40
0008 0008 7312.30 37,065.00 1.000 37,065.00 #4 AWG CU CONDUCTOR LF 234.000 842.40
SIGN SUPPORT, LOCATION EACH 1.000 37,065.00 1,092.000 3,931.20
RP 64.00 1.000 37,065.00 0.000 0.00
0.000 0.00 0017 0017 A079.43 2.65 789.000 2,090.85
#8 GROUNDING CONDUCTOR LF 789.000 2,090.85
551.000 1,460.15
0.000 0.00
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Contract ID: 5477 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  12.21.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 A081.00 4.20 231.000 970.20
6 PAIR COMMUNICATION CABLE LF 231.000 970.20
0.000 0.00
0.000 0.00
0019 0019 L860.50 445.00 1.000 445.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 445.00
CONTRACTOR COMPLIANCE 1.000 445.00
0.500 222.50
GROUP 8B ELECTRICAL Contracted 184,270.00
Current 184,270.00
In place 164,398.63
This Estimate 222.50
Totals for contract Contracted 184,270.00
Current 184,270.00
In place 164,398.63

This Estimate 222.50



